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Vientiane
LAOS
Prioritization of clearance activities continues to be a central issue in the unex-ploded ordnance (UXO) sector in Laos. Although the government set a policy on prioritization, it has not functioned well as a guide for operators to priori-
tize their tasks. The majority of operators tended to prioritize their operations based on 
their past experiences. This has resulted in uncertainty about how to prioritize clearance 
operations and has led to a strong demand from stakeholders for greater transparency. 
UXO Lao, the national clearance operator, has implemented a trial to introduce a clear 
planning and prioritization process for operations in order to increase transparency 
and accountability. This article explains how the Laos National Unexploded Ordnance 
Programme (UXO Lao) identified issues with the planning and prioritization process, 
and how UXO Lao has improved upon them.
Because UXO contamination is widespread across the country, the Lao government 
stresses the importance of prioritizing clearance tasks as a requirement for effectively 
reducing UXO risk. The government policy provides a basic concept of prioritization 
that requires operators to focus on heavily-contaminated areas, the government’s focal 
development areas, and poverty areas.
However, the concept does not include detailed guidance about how to apply it to-
ward making an operational annual work plan that requires prioritization of clearance 
tasks. Consequently, operators have made their own annual work plans by prioritizing 
tasks as they saw fit. UXO Lao was no exception. The UXO Lao annual work plan has 
been a consolidation of annual work plans that provincial offices have made in their 
own ways. Whereas provincial offices obtain approval from UXO Lao headquarters as 
a formality, headquarters has had little control over the process or the final product of 
these annual work plans. Additionally—again as a formality—UXO Lao headquarters 
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will hold meetings and notify provincial offices when the work-plan 
making process is to start and when the plan needs to be submitted.
Stakeholders, especially donors, saw this as a problem. There has 
been no uniform process or method for prioritization across nation-
al operators or provincial offices. Transparency and accountability 
has had limited effect on making annual work plans and prioritiz-
ing tasks. Outsiders found the entire process cryptic and would doubt 
whether planning had been undertaken appropriately.
There has been another driver for UXO Lao to improve the plan-
ning process. UXO Lao has been trying to change its operation from 
a request-based approach to an evidence-based approach. In past op-
erations, UXO Lao cleared land based on requests received from vil-
lagers. This became an issue because villagers sometimes requested 
clearance in plots of land where there was little evidence of UXO. In 
such cases, UXO Lao found few items of UXO. This approach was 
frequently taken up as problematic in sector meetings. Subsequently, 
a new concept of operations, “evidence-based approach,” was intro-
duced. This approach focuses only on clearance of confirmed haz-
ardous areas (CHAs) that survey teams have identified as hazardous 
after completing technical survey. This change required UXO Lao to 
revisit its planning process to incorporate the prioritization of CHAs 
as a new step.
UXO Lao recognized the need to make the planning process 
more transparent and accountable, and to include the new concept 
of operations. Following this, UXO Lao, with Japan International 
Cooperation Agency’s (JICA’s) support, started a project to modify 
the planning process in 2015. The project aimed at setting up an ac-
countable planning process and defining criteria to prioritize tasks 
by developing guidelines that all provincial offices could follow.
UXO Lao implemented the three-year project in three southern 
provinces: Champasack, Salavan, and Xekong. For the first year, proj-
ect members at UXO Lao headquarters had a series of discussions 
with the three provincial offices to identify similarities and differenc-
es in planning processes among the offices, and from this, outlined a 
new process that reflected the common elements among the different 
planning processes. In the second year, the Champasack provincial 
office tested the new planning process while drafting an annual work 
plan and reported back to the project members about what worked 
and what didn’t. The project members were able to consolidate these 
suggestions and revise the draft process. In the third year, all three 
provincial offices tested the revised planning process. With findings 
from the trial, the project team developed a final version of the draft 
planning process at the end of the project.
There are two key features in the newly-established planning 
process: a well-defined planning cycle (Figure 1) and clarified cri-
teria for prioritizing clearance (Figure 2). Previously, field staff had 
a limited understanding of the planning cycle, which was not clear-
ly defined. The new planning process clarified the responsibilities 
of each staff member, types of actions, and timing of actions. As 
survey teams identify new CHAs and collect CHA-relevant infor-
mation throughout the year, they also visit field sites and local au-
thorities to update information on existing CHAs that have not 
been cleared. Meanwhile, managing staff prepare a list that in-
cludes information on both existing and new CHAs. Next, staff 
prioritize these CHAs based on a list of criteria and draft an annual 
work plan for the provincial office. Once local authorities receive 
this draft for consultation and approval, the draft goes to UXO Lao 
headquarters for final approval.
Figure 1. Process of making an annual work plan.
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In past operations, the provincial offices prioritized CHA-clearance 
activities based on their own criteria. In order for all the provincial 
staff members to follow uniform criteria, the new process clarifies 
the prioritization mechanism by detailing criteria and setting steps 
to apply them. The first step is to eliminate CHAs for which basic in-
formation such as landowners’ names and number of beneficiaries 
is missing. This arises when field staff members are unable to collect 
key information from landowners, either because the whereabouts of 
landowners is unknown or they live far from the site. In such cases, 
field staff continue to work on collecting the information for the next 
year’s annual work plan.
The second step is to further narrow down the CHA list using nec-
essary conditions. If CHAs fail to meet any one of the necessary con-
ditions, staff exclude the CHAs from the list and categorizes them as 
low priority. Necessary conditions include the existence of a land-use 
plan, landowners’ consent, accessibility, vegetation cutting, and data 
collection. Staff review the excluded CHAs again the following year 
with updated information. The third step employs sufficient condi-
tions as a screening function to select appropriate CHAs from the list. 
Sufficient conditions require the UXO Lao staff to check, for example, 
whether a CHA belongs to a poor village, a poor family, or other cri-
teria. Unlike necessary conditions, sufficient conditions are applied to 
each CHA one by one. CHAs that meet the first sufficient condition 
are categorized as high priority and are included in the annual work 
plan. Subsequently, the remaining CHAs that fail to meet the first con-
dition are reviewed, and CHAs that clear the second condition are put 
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into the plan. This process is repeated until the total area of CHAs 
reaches the clearance capacity of each provincial office. These condi-
tions permit staff to filter through and prioritize CHAs from the list.
UXO Lao’s efforts have resulted in the successful implementa-
tion of an improved and more transparent trial planning process 
for CHA clearance. The new process gives stakeholders confidence 
that activities are properly managed. However, there is still scope 
to improve the planning process, and it will be tested in six other 
provinces where UXO Lao is operational to ensure that the criteria 
for CHA prioritization can accommodate different environments 
and practices. 
The views expressed in this article are those of the author and do 
not necessarily reflect those of UXO Lao.
Figure 2. Prioritization of CHAs.
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